GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Extension of Agreement Time up to 31.01.2019 in respect of the work Providing New SVS to Machanapalli G.P of Duvvur Mandal of Y.S.R Kadapa District, Estimated Cost Rs.17.00 (Seventeen Lakhs only) Lakhs sanctioned under NABARD RIDF XXII Grant without liquidated damages - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 247 **Dated: 01-03-2019**

Read the following:

1. G.O.Rt.No.681, PR &RD (RWS.II) Department, Dated:16.10.2017.
2. G.O.Ms.No.8, PR&RD (RWS.I) Department, Dated:30-1-2017.
3. From Engineer-in-Chief, RWS &S Department, Lr.No.AE/DEE/NABARD-XXII/ Makavaripalem/ VSP/2017, Dated:06/02/2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in the reference 3rd read above, Government after careful examination of the proposal hereby accord final Extension of Agreement Time up to 31.01.2019 without liquidated damages in respect of the work “Providing New SVS to Machanapalli G.P of Duvvur Mandal of Y.S.R. Kadapa District” Estimated Cost Rs.17.00 (Seventeen Lakhs only) Lakhs sanctioned under NABARD RIDF XXII Grant vide G.O.1st read above.

2. The Engineer–in-Chief, Rural Water Supply & Sanitation, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

DR.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
Copy to :
The O.S.D. to Hon'ble Minister (PR, RD & IT E &C)
The P.S. to Principal Secretary (PR&RD)
The District Collector, Y.S.R Kadapa District .
The Superintending Engineer, Rural Water Supply & Sanitation,Y.S.R Kadapa District.
Sf/Sc.

//FORWARDED :: BY ORDER//

SECTION OFFICER